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Project Web Site: http://www.wsdot.wa.gov/Projects/SR28/US297intersection/

SR 28/Jct US 2 and US 97 to 9th St, Stage 1 - New Alignment
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2006

Q2 2006

Environmental Complete

Right of Way Complete

Q2 2007

Q3 2009

Contract Advertisement

Operationally Complete

Q3 2009

Q4 2013

PIN:

Region:

State Route:

Current Status:

202800D

North Central

SR 28

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2015

D. Sarles

12

Project Information

Project Description

SR 28 is heavily congested mainly due to local traffic connecting to the intersection of US 2/97 
and SR 28.  This stage will extend Eastmont Ave to the intersection of US 2/97 and SR 28 and 
constructs needed improvements at the intersection.  This will reduce congestion on SR 28 and 
the congestion related collisions.

Contractor

Anticipated Project Benefits

008045 - Selland Construction, Inc. - $3,820,170 - 12/13/10
007988 - Cascade Bridge LLC - $5,988,866 - 7/13/10
007832 - Selland Construction, Inc. - $734,927 - 10/19/09

Award Amount:

Change Orders Web Site:


